



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-oOo-

OFFICE OF THE MUNICIPAL MAYOR

July 30, 2021

MS. EVANGELINE V. ALEGRE
Proprietress/General Manager
JAGGER ENTERPRISES
P10 Maniki, Kapalong, Davao del Norte

Ms. Alegre:

*This is in connection with the approval of your contract for the **Concreting of Core Local Road at Camuning Road to Baustista, Maniki, Kapalong, Davao del Norte.***

“NOTICE TO COMMENCE ‘ is hereby given to the above – quoted project.

You may therefore start to work on the said project effective even date and the contract time shall be counted seven (7) calendar days from the said date.

Very truly yours,

(SGD.)MARIA THERESA R. TIMBOL
Municipal Mayor