



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-oOo-

OFFICE OF THE MUNICIPAL MAYOR

June 10, 2021

MR. ALMAN VINCENT S. BELDUA JR.

President

ALPEBEL BUILDERS AND SUPPLY CORPORATION

Maniki, Kapalong, Davao del Norte

Mr. Beldua Jr.:

*This is in connection with the approval of your contract for the **Concreting of Core Local Road at Prk. 3, Brgy. Luna, Kapalong, Davao del Norte.***

“NOTICE TO COMMENCE ‘ is hereby given to the above – quoted project.

You may therefore start to work on the said project effective even date and the contract time shall be counted seven (7) calendar days from the said date.

Very truly yours,

(SGD.)MARIA THERESA R. TIMBOL

Municipal Mayor

