



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-oOo-

OFFICE OF THE MUNICIPAL MAYOR

November 25, 2021

The Manager
PNR ENTERPRISES
Maniki Kapalong Davao Del Norte

Sir:

*This is in connection with the approval of your contract for the **Supply and Delivery of following items:***

- *Materials For The Propose Reinforce Concrete Foot Bridge Purok 13 Brgy. Sua-on*

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

MARIA THERESA R. TIMBOL
Municipal Mayor