



Republic of the Philippines
MUNICIPALITY OF KAPALONG
Province of Davao
-o0o-

OFFICE OF THE MUNICIPAL MAYOR

November 24, 2021

MR. LLEWELLYN L. MANGILET JR.

President/CEO

LLM Unified Builders & Trading Corporation

Purok 5, Tiburcia, Kapalong, Davao del Norte

Madam,

This is in connection with the approval of your contract for the **Supply and Delivery of following items:**

- *Materials for Repair and Maintenance of Building and Other Structures at Old OPCEN MDRRMO Building at Municipal Compound, Maniki, Kapalong*

“NOTICE TO PROCEED” is hereby given to the above – quoted project.

You may therefore start to deliver on the said Supplies and Materials effective even date and the contract time shall be counted seven (7) days from the said date.

Very truly yours,

(SGD.)MARIA THERESA R. TIMBOL

Municipal Mayor